

Project Details	
Institution name	Women Relief Aid (WRA)
Project Title	Increasing palliative care services for children and teenagers in remote communities of Magwi County, Eastern Equatoria State of South Sudan.
Grant Reference number	N/A

## REPORT ONE – FOLLOWING USE OF THE FIRST TRANCHE OF FUNDS

Date of this report	17/08/2022
---------------------	------------

### Brief summary of key achievements since the project began (250 words)

- 1) 30 community volunteer caregivers trained in Magwi County by Women Relief Aid (WRA) with this supports from APCA.
- 2) Two radio talk shows done which has created awareness on Palliative Care services programs in Magwi County and more than 3,000 people were reached with this awareness campaign in Magwi and neighbouring communities.

### What is the impact of activities to date? (250 words)

Over 3,000 people Magwi County reached and sensitised about Palliative care programs and hence positive behavioural changed by community of Magwi County toward children and teenagers suffering by palliative care infection.

### Monitoring and evaluation data

Project Indicators as per grant application	Total target for this project	Progress to date
Number of adults provided with palliative care services	150	0
Number of children provided with paediatric palliative care services	250	25
Number of people sensitised in palliative care	3,000	3000
Number of people trained in palliative care provision	25	30
Number of children receiving psychosocial support	80	20
Number of people receiving palliative care medications	150	0
Number of advocacy meeting held	4	0
Number of Radio talk shows done	2	2

### What activities remain outstanding?

1. Procuring 4 essential types of drugs for children and teenager patients to be administer in Magwi PHCC.
2. Holding 4 advocacy meetings with various local leaders, health workers etc. to increase awareness and access to palliative care services for children and teenagers in Magwi

County.

3. Follow up on trained community volunteer caregivers in Magwi County.

### Any challenges or changes to the project?

*While carrying out these project, Women Relief Aid faced the following challenges;*

- 1) Insecurity threat within the areas both from local authority and national security forces on the ground where we spent some money pay for security provision and protection at the training venue in Magwi Town.*
- 2) Inflation which make the prices of project items to double in the market across the country.*
- 3) Inaccessibility of the site due to poor road network as a result of heavy rainfall in South Sudan.*

**Appendix (Photo)**



Participant receiving their certificate of participation after completion of two days training in Magwi County



30 Participants exposed for group photo after two days training as community volunteer caregivers in Magwi County



Participant signing her transport refund money after the training.



WRA staff on radio talk shows raising awareness on palliative care programs in Magwi County